CRONOGRAMA FiSICO E FINANCEIRO

OBJETO: DUPLICACAO PARCIAL DA AV. SABINA BAPTISTA CAMARGO E VIARIO DE LIGACAO A RUA JOSE PEREIRA DE LIRA COM TRANSPOSICAO DO CORREGO JACUBA

ITEM DESCRIGAO VALOR jul/20 ago/20 set/20 out/20 nov/20 dez/20 jan/21 fev/21

1 SERVICOS PRELIMINARES RS 2.896.902,52 RS 362.112,82 | RS 362.112,82 [ RS 362.112,82 | RS 362.112,82 | RS 362.112,82 | RS 362.112,82 | RS 362.112,82 | RS 362.112,78

2 TERRAPLENAGEM RS 4.727.790,25 RS 945.558,05 | RS 945.558,05 | RS 945.558,05 | RS 945.558,05 | RS 945.558,05

3 DRENAGEM RS 1.760.077,86 RS  704.031,14 | RS 528.023,36 | RS 528.023,36

4 CANALIZAGAO DE CORREGO RS 11.918.436,42 RS 1.191.843,64 | RS 2.383.687,28 | RS 2.383.687,28 | RS  2.383.687,28 | RS 1.191.843,64 | RS 1.191.843,64 | RS 1.191.843,66

5 TRAVESSIAS DE PEDESTRES RS 121.969,70 RS 60.984,85 | RS 60.984,85

6 PAVIMENTAGAO RS 10.096.268,69 RS 1.009.626,87 | RS 1.009.626,87 | RS 2.019.253,74 | RS  2.019.253,74 [ RS  2.019.253,74 [ RS  2.019.253,73

7 SINALIZACAO RS 433.455,78 RS 433.455,78

8 TRANSICAO E ESTACIONAMENTO RS 542.654,04 RS 90.442,34 | RS 90.442,34 | RS 90.442,34 | RS 90.442,34 | RS 90.442,34 | RS 90.442,34

9 SERVICOS COMPLEMENTARES RS 2.818.027,82 RS 845.408,35 | RS 563.605,56 | RS 281.802,78 | RS 225.442,23 | RS 225.442,23 | RS 225.442,23 | RS 225.442,23 | RS 225.442,21
RS 35.315.583,08 RS 3.344.922,86 | RS 5.968.621,72 | RS 5.601.253,50 | RS 6.554.519,82 | R$ 4.834.652,82 [ R$ 3.950.079,62 | R$ 3.950.079,63 | R$ 1.111.453,11

ACUM RS 3.344.922,86 | R$ 9.313.544,58 | RS 14.914.798,08 | R$ 21.469.317,90 | R$ 26.303.970,72 | RS 30.254.050,34 | RS 34.204.129,97 | R$ 35.315.583,08

ENG VALTER JUNIOR
CREA SP 5061712141




