PREFEITURA MUNICIPAL DE HORTOLANDIA

OBRA: VIADUTO SOBRE A RODOVIA SP-101

ITEM DESCRICAO VALOR C/BDI

1 SERVICOS PRELIMINARES RS 385.266,55
2 TERRAPLENAGEM RS 131.832,18
3 DRENAGEM RS 20.526,75
4 PAVIMENTAGCAO RS 222.491,95
5 PONTE - OAE RS 3.329.892,00
6 SINALIZAGAO RS 309.936,27
7 SERVICOS COMPLEMENTARES RS 388.325,55

RS 4.788.271,25

ACUM

CRONOGRAMA FiSICO E FINANCEIRO

nov/22 dez/22 jan/23 fev/23 mar/23 abr/23
RS 64.211,09 | RS 64.211,09 | RS 64.211,09 | RS 64.211,09 | RS 64.211,09 | RS 64.211,10
RS 65.916,09 | RS 65.916,09
RS 20.526,75
RS 88.996,78 | RS 88.996,78 | RS 44.498,39
RS 665.978,40 | RS 832.473,00 | RS 998.967,60 | RS 665.978,40 | RS 166.494,60
RS 185.961,76 | RS 30.993,63 | RS 61.987,25 | RS 30.993,63
RS 116.497,67 | RS 77.665,11 | RS 77.665,11 | RS 58.248,83 | RS 38.832,56 | RS 19.416,27
RS 180.708,76 | RS 993.816,36 | RS 1.071.258,92 | R$  1.338.327,64 | RS 909.539,21 | RS 294.620,36
RS 180.708,76 | RS 1.174.525,12 | RS 2.245.784,04 | RS 3.584.111,68 | RS 4.493.650,89 | RS 4.788.271,25




